

22/06/2020

Annual Procurement plan-2020-2021

Ministry/Division: Ministry of Chittagong Hill Tracts Affairs
 Agency: Chittagong Hill Tracts Regional Council, Head Office, Rangamati.

Procuring Entity Name & Code: Chittagong Hill Tracts Regional Council, Code-1420000000

Package No.	Description of Goods	Unit	Quantity	Proc. Method & Type	Contract Approving Authority	Source of fund	Est. cost (Lac)	Time code	Pre-qualification	Advert. Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Contract Signing	Total Time to Cont. Sing	Time for Completion of Contract	Remarks
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
				Planned Dates						17/8/20	09/9/20	14/9/20	21/9/20	30/9/20	07/10/20		15/06/2021	
GD-1	Procurement of Stationery & Electrical Goods.	Lot	Single	OTM	HOPE	GOB	8.00	Planned Days	-	1	24	5	7	6	7	50	-	
				Actual Dates														
GD-2	Procurement of Printing Calendar & Greeting Card.	Lot	Single	OTM	HOPE	GOB	5.00	Planned Dates	-	27/9/20	21/10/20	27/10/20	03/11/20	09/11/20	16/11/20		14/12/20	
				Planned Days						1	24	6	7	6	6	50	-	
				Actual Dates														
GD-3	Procurement of Summer Dress for Drivers & 4th Class Employees.	Lot	Single	RFQ	HOPE	GOB	3.75	Planned Dates	-	01/03/21	07/03/21	08/03/21	14/03/21	-	21/03/21		05/04/21	
				Planned Days						1	7	1	6	-	7	21	-	
				Actual Dates														
GD-4	Procurement of Computer & IT Accessories.	Lot	Single	RFQ	HOPE	GOB	2.50	Planned Dates	-	04/04/21	11/4/21	12/4/21	19/4/21	-	25/4/21		03/05/21	
				Planned Days						1	7	1	5	-	6	19	-	
				Actual Dates														

Handwritten signature and date: 22/08/2020
Nirmal Hanti Chakma
 Chief Executive Officer
 Chittagong Hill Tracts Regional Council
 Head Office, Rangamati
 11-08-2020